
Charged Total
Hours Charged Approved 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17
Past Week Hours Hours Tu Tu Tu Tu

Running
10.1 365.7
7.1 1283.0
16.7 1088.9
9.9 45.4
1.4 45.4
36.8 142.3
5.2 28.5
89.5 280.9

Not Running
0.0 70.9
20.0 726.9
4.7 695.8
0.0 173.8
0.0 127.6

NSRL 33.5 833.0
75.0 996.7

IR  RHIC Experiment Beam 

  2:00 BRAHMS X4020 39.0 1094.0
  8:00 PHENIX X7821 46.0 1119.5
10:00 PHOBOS x8228 43.0 1024.2
  6:00 STAR x8305 46.0 1109.2

Beam AGS Experiment Beam 
  D6 K0PI0
  D6 Atlas

Codes:                            Run

Hours charged from 08:00 4/20/04 to 4/27/04

Click HERE for List of Involved Institutions

o Machine Dev. (NSRL)

o Unscheduled Downtime (NSRL)

BLIP
RHIC Cryo startup/shutdown

        polarized-proton 100 GeV

Initial RHIC beam intensity at store => yellow: 1.0x10 11  Au/bunch ; blue: 1.0x10 11  Au/bunch
AGS Extracted beam intensity  => 1.0x10 11  Au/bunch 

o Program Avail.  (NSRL)

o Scheduled Maintenance
o Unscheduled Downtime (RHIC)

Activity

o Machine Dev. (Booster/AGS/RHIC)

                     Standby

RHIC Operating Efficiency: (9.92 + 7.1 + 89.45 + 36.84)/(9.92 + 7.1 + 89.45 + 36.84 + 20.02) = 87.7%

 (M) Maintenance; (D) Scheduled Downtime; (S) Start-up; (SEB) Slow Extracted Beam; (**) Lab Holiday

RHIC Cryo Operational

                          Machine Development                           Ramp-up

o Scheduled Downtime
Beam Experiments

o Experiment Setup (RHIC)

o Setup (NSRL)

C-AD EXPERIMENTS for the week ending

o Experiment Setup (NSRL)
o Program Avail.  (RHIC)

April 27, 2004

Planned

Today

o Setup (RHIC)

Apr.

As Run

                                   

http://server.c-ad.bnl.gov/esfd/nsrl
http://www.bnl.gov/medica/Isotope_Distribution/Isodistoff.htm
http://www4.rcf.bnl.gov/brahms/WWW/brahms.html
http://www.phenix.bnl.gov
http://phobos-srv.chm.bnl.gov
http://server.c-ad.bnl.gov/esfd/institu.html
http://www.bnl.gov/rsvp/KOPIO.htm
http://www.bnl.gov/bnlweb/atlas/default.html

